

Revised TIMELINE ESTIMATE

TASK	Apr-Jun 2020	Jul-Sep 2020	Oct-Dec 2020	Jan-Mar 2021	Apr-Jun 2021	Jul-Sep 2021	Oct-Dec 2021	Jan-Mar 2022	Apr-Jun 2022
Projected Participant Timeline									
Trisha Bickly									
GIS Intern(s)									
Project Initiation									
Assemble the Team -Roles/tasks -Review plan, timeline, milestones -Clarify purpose									
Task 1: Discovery and Resource Inventory -Review existing data/documents -Identify missing items & plan to complete									
Planning/Support Activities									
Task 2: Public Outreach (Round 1) -Identify current & potential audiences -Determine method(s) for gathering input -Prepare presentation info -Gather info (3 open houses, 4 stakeholder meetings)★									
Task 3: Formulate Interpretive Themes -Goals/themes, mapping -Objectives, strategies, phasing									
Task 4: Preliminary Implementation Plan -Goals, Process, Themes, Subthemes -Partner site capacity, prioritize -New maps, media guidelines -Cost estimates, funding opps									
Task 5: Public Outreach (Round 2) -Review Preliminary Implementation Plan -3 open houses, 4 stakeholder meetings★									
Task 6: Finalize Strategic Interpretive Plan -Final adjustments to plan -Final review and approval -Make copies & distribute -Post on web for public access									
Administrative Close-Out									